South Florida Water Management District
EVERGLADES CONSTRUCTION PROJECT

BI-WEEKLY PROGRESS REPORT

Note: this report is prepared for progress monitoring purposes only; for additional information contact:

Report Date: 6/05/01 | Reporting Period: 5/15/01-5/31/01
Project: South Hydropattern Restoration Works — Contract C-E224
Description: Complete degradation of approximately 4,000 If of existing East L-6 Levee, partial

degradation of approximately 11,000 If of existing East L-6 Levee, improvement of
approximately 15,000 If of existing West L-6 Levee, construction of five 96” culvert with
risers, removal of existing plug south of G-335 and construction of a new plug immediately
north of Pump Station S-7

Project Progress Summary of Work Performed this Period:

Contract executed. Notice To Proceed issued January 22, 2001.
Work completed and awaiting final cross sections.

Outstanding Issues Which Impact the Project:

Additional item requested by District: S-6 Diversion work construction.

Actions Taken:
Cost included in CO 1. Board approved at May GB. Work substantially completed as of 5/30/01

New Issues Which Impact the Project:

Actions Taken:

Controlling Items of Work for the Period:

Milestone/Activity Description Location/Estimated Completion Date
Open Bids SFWMD — 12/19/00
Notice to Proceed January 22, 2001
Contract completion August 20, 2001

Project Managers/Engineers Comments:
Project completed ahead of schedule.
(s) Raul E. Pellegrino, P.E.

Signature: Date:6/05/01




